
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 9/21/06 3/9/07

1 REF2.070 Increment 14 9/21/06 3/9/07

2 REF1.01200 12A.1 Launch 12/14/06 12/14/06

Group_1: 0. Earned Value Milestones 1/9/05 10/1/06

4 EV0050.02410 CGBA-4 (12A.1) Verification Prep (b) L-13 11/14/05 1/9/05 1/9/05

5 EV0060.02410 CGBA-4 (12A.1) H/W Delivery Review (c1) L-8 4/14/06 2/23/06 2/23/06

6 EV0070.02410 CGBA-4 (12A.1) LPA/CoFR Prep (c2) L-5 7/14/06 10/1/06 10/1/06

Group_1: 2. Safety 5/1/06 6/15/06

8 501B-031.02410 CGBA-4 (12A.1) Phase lll FSR DP Ph lll FSR
-45 days

12/28/05 5/1/06 5/1/06

9 501B-032.02410 CGBA-4 (12A.1) Phase lll FSR L-10 2/11/06 6/15/06 6/15/06

Group_1: 3. CoFR 9/21/06 11/2/06

11 501B-078.02410 CGBA-4 (12A.1) LPA Input L-12 weeks 9/21/06 9/21/06 9/21/06

12 501B-085.02410 CGBA-4 (12A.1) CoFR Endorsements L-6 weeks 11/2/06 11/2/06 11/2/06

Group_1: 4. Research & Mission Integration 5/1/04 10/25/05

14 501B-001.02410 CGBA-4 (12A.1) Questionnaire I-18 3/15/05 12/1/04 12/1/04

15 501A-001.02410 CGBA-4 (12A.1) Export Control Letter PDR
(P,A,SS)

12/14/03 1/19/05 1/19/05

16 502A-007.02410 CGBA-4 (12A.1) Export Control Letter Concurrence L-35 (P,A)
L-23 (SS)

1/12/05 2/19/05 2/19/05

17 501A-003.02410 CGBA-4 (12A.1) PIA (P) L-14 (s)
PDR

12/14/03 5/1/04 5/1/04

18 501A-003A.02410 CGBA-4 (12A.1) PIA CR Release L-13 (s)
CDR-1

11/13/04 5/28/04 5/28/04

19 501A-003B.02410 CGBA-4 (12A.1) PIA TCM L-12 (s)
CDR

12/14/04 6/25/04 6/25/04

20 501A-003C.02410 CGBA-4 (12A.1) PIA PMIT Approval L-11.5 (s)
CDR+1/2

12/29/04 8/19/04 8/19/04

21 502A-008.02410 CGBA-4 (12A.1) PIA (B/L) CDR+1
(P,SS,A)

1/14/05 10/15/04 10/15/04

22 501A-004.02410 CGBA-4 (12A.1) Hardware ICD (P) PDR (P,A)
L-14 (SS)

10/14/05 7/1/05 7/1/05
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23 501A-004C.02410 CGBA-4 (12A.1) Hardware ICD PECP Approval CDR+1/2
(P,A) L-12

12/14/05 9/27/05 9/27/05

24 502A-009.02410 CGBA-4 (12A.1) Hardware ICD (B/L) CDR+1
(P,A), L-12

1/14/05 10/4/05 10/4/05

25 502B-014.02410 CGBA-4 (12A.1) PVP (B/L) L-12 (SS) 12/14/05 10/25/05 10/25/05

Group_1: 5. Payload Engineering Integration 6/10/04 10/1/06

27 501B-044.02410 CGBA-4 (12A.1) P/L Exceptions L-7.5 4/29/06 6/1/06 6/1/06

28 501B-008.02410 CGBA-4 (12A.1) Configuration DS (B/L) -
MPLM/SpaceHab

L-15.5 (SS) 8/29/05 12/5/05 12/5/05

29 501B-039.02410 CGBA-4 (12A.1) Configuration DS (U/D) -
MPLM/SpaceHab - Subkit Data

L-8 (SS) 4/13/06 12/5/05 12/5/05

30 501B-067.02410 CGBA-4 (12A.1) Configuration DS (U/D) -
MPLM/SpaceHab - Bar Code/IMS and Serial
Number Data

L-5 (SS) 7/14/06 12/5/05 12/5/05

31 501B-021.02410 CGBA-4 (12A.1) Configuration DS - Schematics (P) L-12 (SS) 12/14/05 12/14/05 12/14/05

32 501B-043.02410 CGBA-4 (12A.1)  Configuration DS - Schematics
(B/L)

L-7.5 (SS) 4/29/06 3/7/06 3/7/06

33 501B-019.02410 CGBA-4 (12A.1) Configuration DS - On-Orbit
Configuration Drawings (B/L)

L-12 (SS) 12/14/05 4/7/06 4/7/06

34 501B-041.02410 CGBA-4 (12A.1) Configuration DS - On-Orbit
Configuration Drawings (U/D)

L-7.5 (SS) 4/29/06 4/7/06 4/7/06

35 501B-020.02410 CGBA-4 (12A.1) Configuration DS - Main Unit Top
Assy Drawing

L-12 (SS) 12/14/05 4/7/06 4/7/06

36 501B-042.02410 CGBA-4 (12A.1) Configuration DS - Main Unit Top
Assy Drawing (U/D)

L-7.5 (SS) 4/29/06 4/7/06 4/7/06

37 501B-053.02410 CGBA-4 (12A.1) Configuration DS - P/L Transfer
Dwgs/Reqms (B/L)

L-6 (SS) 6/13/06 4/7/06 4/7/06

38 501B-029.02410 CGBA-4 (12A.1) Configuration DS - Stowage
Hardware Dwgs and Installed P/L Dwgs

L-11 (SS) 1/12/06 4/7/06 4/7/06

39 501B-050.02410 CGBA-4 (12A.1) Configuration  DS - Stowage
Hardware Dwgs and Installed P/L Dwgs (U/D)

L-7 (SS) 5/14/06 4/7/06 4/7/06

40 501B-023.02410 CGBA-4 (12A.1) P/L Verification Data L-12 to L-3
(SS)

3/31/08 6/10/04 10/1/06

41 501B-023.02410.
E.ST

ST- VERIFICATIONS: 6/22/05 6/10/04 7/30/06

42 501B-023.02410.
E.ST-ER-001

Structural Strength: 8/26/05 6/10/04 9/25/05

43 501B-023.02410.
E.ST-ER-005

Acoustic Emission Limits: Acoustics Test Results L-9.5 2/28/06 4/7/06 4/7/06

44 501B-023.02410.
E.ST-ER-006

Microgravity Requirement 4/7/06 5/17/06

45 501B-023.02410.
E.ST-ER-006.001

Micro-Gravity Test/Analytical Results L-9.5 2/28/06 4/7/06 4/7/06
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46 501B-023.02410.
E.ST-ER-006.002

Certificate of Compliance (CoC) L-6 6/14/06 5/17/06 5/17/06

47 501B-023.02410.
E.ST-ER-007

Ground Transportation Loads: L-4.5 7/30/06 7/30/06 7/30/06

48 501B-023.02410.
E.ST-ER-008

Fracture Control: 6/10/04 5/15/06

49 501B-023.02410.
E.ST-ER-008.002

Fracture Control Summary L-11.5 12/29/05 5/15/06 5/15/06

50 501B-023.02410.
E.ST-ER-009

Securing of Threaded Fasteners: L-4.5 7/30/06 7/30/06 7/30/06

51 501B-023.02410.
E.ST-ER-010

Pressurized Systems: 6/10/04 2/24/05

52 501B-023.02410.
E.ST-ER-011

Weight & Center of Gravity L-12 12/14/05 4/7/06 4/7/06

53 501B-023.02410.
E.ME

ME- VERIFICATIONS: 9/25/05 7/2/06

54 501B-023.02410.
E.EL

EL- VERIFICATIONS: 4/10/05 10/1/06

55 501B-023.02410.
E.EL-ER-006

Current Limiting: 10/1/06 10/1/06

56 501B-023.02410.
E.EL-ER-006.001

Item 1: Wire Size Analysis-Drawings L-9.5 2/28/06 10/1/06 10/1/06

57 501B-023.02410.
E.EL-ER-006.002

Item 2: Certificate of Compliance L-4.5 7/30/06 10/1/06 10/1/06

58 501B-023.02410.
E.EL-ER-010

Electrical Hazards L-4.5 7/30/06 10/1/06 10/1/06

59 501B-023.02410.
E.EL-ER-011

Electrical Connectors L-4.5 7/30/06 10/1/06 10/1/06

60 501B-023.02410.
E.EL-ER-014

Electrical Connector Mismating Prevention L-4.5 7/30/06 10/1/06 10/1/06

61 501B-023.02410.
E.EL-ER-017

ESD Compatibility/Labeling L-4.5 7/30/06 10/1/06 10/1/06

62 501B-023.02410.
E.EL-ER-020

Electrical Bonding: L-4.5 7/30/06 10/1/06 10/1/06

63 501B-023.02410.
E.EL-ER-021

Electrical Bonding of Payload Hardware: L-4.5 7/30/06 10/1/06 10/1/06

64 501B-023.02410.
E.EL-ER-022

Electrical Bonding of Payload Structures: L-4.5 7/30/06 10/1/06 10/1/06

65 501B-023.02410.
E.EL-ER-023

Power Circuit Isolation and Grounding: L-4.5 7/30/06 10/1/06 10/1/06

66 501B-023.02410.
E.EL-ER-024

Signal Isolation and Grounding Requirements: L-4.5 7/30/06 10/1/06 10/1/06

67 501B-023.02410.
E.EL-ER-029

GSE Isolation and Grounding: L-4.5 7/30/06 10/1/06 10/1/06

68 501B-023.02410.
E.CD

CD- VERIFICATIONS: 9/25/05 9/25/05
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with Safety Package
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69 501B-023.02410.
E.MP

MP- VERIFICATIONS: 10/1/06 10/1/06

70 501B-023.02410.
E.MP-ER-001

Materials and Parts: 10/1/06 10/1/06

71 501B-023.02410.
E.MP-ER-001.001

Compliance with Requirements: L-4.5 7/30/06 10/1/06 10/1/06

72 501B-023.02410.
E.MP-ER-001.002

Analysis and Test Reports - Nominal/Planned
Release of Materials

L-7 5/15/06 10/1/06 10/1/06

73 501B-023.02410.
E.MP-ER-001.003

Analysis and Drawings - Flammability L-7 5/15/06 10/1/06 10/1/06

74 501B-023.02410.
E.HF-ER-001

Handles, Restraints, Tether Points, and Captive
Parts:

L-4.5 7/30/06 10/1/06 10/1/06

75 501B-023.02410.
E.HF-ER-002

Strength and Force Requirements: L-4.5 7/30/06 10/1/06 10/1/06

76 501B-023.02410.
E.HF-ER-027

One-Handed Cleaning Operation: L-4.5 7/30/06 10/1/06 10/1/06

77 501B-023.02410.
E.HF-ER-030

Other Non-Threaded Fasteners: L-4.5 7/30/06 10/1/06 10/1/06

78 501B-023.02410.
E.HF-ER-033

Payload In-Flight Maintenance: L-4.5 7/30/06 10/1/06 10/1/06

79 501B-023.02410.
E.HF-ER-034

Protrusions (Permanent/Temporary) and
Pathways:Data Certification Providing Drawings

L-9 3/15/06 10/1/06 10/1/06

80 501B-023.02410.
E.HF-ER-035

Sharp Edges/Corners Requirements: L-4.5 7/30/06 10/1/06 10/1/06

81 501B-023.02410.H Identification Labeling: L-4.5 7/30/06 10/1/06 10/1/06

82 501B-023.02410.
SYS-ER-001

As-Built Hardware Certification L-4.5 7/30/06 10/1/06 10/1/06

83 501B-023.02410.
E.HF-ER-039

Human Factors Compliance L-4.5 7/30/06 10/1/06 10/1/06

84 501B-023.02410.
E.SA

SA- VERIFICATIONS: 10/1/06 10/1/06

85 501B-023.02410.
E.SA-ER-001

Payload Safety Requirements: Compliance Data
Package Submitted to EI

L-10 2/12/06 10/1/06 10/1/06

Group_1: 7A. POIF Training 3/1/03 1/31/05

87 501A-021.02410 CGBA-4 (12A.1) P/L Training DS CDR+6 6/13/05 8/9/04 8/9/04

88 505-004.02410 CGBA-4 (12A.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

11/14/05 3/1/03 3/1/03

89 501B-013.02410 CGBA-4 (12A.1) P/L Simulator O/D at JSC
(Hardware & Software Delivery to JSC Training
Facility)

I-13 (P); I-11
(s,SS,A)

10/15/05 1/31/05 1/31/05

90 501B-003.02410 CGBA-4 (12A.1) Start Reflight P/L Training I-16 (P) I-14
(s,SS,A)

7/15/05 1/31/05 1/31/05

Group_1: 7B. POIF Planning 3/28/05 3/28/05

10/1

10/1

10/1

10/1

10/1

10/1

10/1

10/1

10/1

10/1

10/1

10/1

10/1

10/1

10/1
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92 505-019.02410 CGBA-4 (12A.1) P/L Planning DS (F) I-3.5 5/30/06 3/28/05 3/28/05

Group_1: 7C. POIF Procedures, Display & OP Nom 3/12/04 1/25/05

94 501A-019A.02410 CGBA-4 (12A.1) PPD DS:Preliminary P/L Unique
OpNom

CDR+4
(P,A)

6/13/05 8/9/04 8/9/04

95 501A-022A.02410 CGBA-4 (12A.1) PPD DS:ECR to Baseline P/L
Unique OpNom

CDR+7
(P,A)

9/13/05 11/9/04 11/9/04

96 501B-002A.02410 CGBA-4 (12A.1) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

7/15/05 3/12/04 3/12/04

97 501B-064A.02410 CGBA-4 (12A.1) PPD DS:ECR to Baseline Manual
Procedures

I-5.5 3/30/06 11/25/04 11/25/04

98 505-020.02410 CGBA-4 (12A.1) PPD DS:Manual Procedures (B/L) I-3.5 5/30/06 1/25/05 1/25/05

Group_1: 7D. POIF Ground Data Services 3/7/06 3/7/06

100 501B-014.02410 CGBA-4 (12A.1) GDS DS I-13
(P,A,SS)

8/15/05 3/7/06 3/7/06

101 505-007.02410 CGBA-4 (12A.1) GDS DS (B/L) I-10
(P,SS,A)

11/14/05 3/7/06 3/7/06

Group_1: 8A0. KSC Data Sets/Products 3/27/06 10/1/06

103 501B-092.02410 CGBA-4 (12A.1) KSC SRDS (P) H/W O/D-6 1/27/06 10/1/06 10/1/06

104 506-013.02410 CGBA-4 (12A.1) KSC SRDS (B/L) H/W O/D-3 4/29/06 10/1/06 10/1/06

105 501B-016.02410 CGBA-4 (12A.1) KSC TRDS ISS to P/L OMRS, File
10, Volume 2

L-12.5 11/29/05 3/27/06 3/27/06

Group_1: 8D. KSC Spacehab Hardware 7/30/06 7/30/06

107 501B-073B.02410 CGBA-4 (12A.1) SpaceHab Stowage Hardware
O/D @ KSC for KSC Bench Review

L-4.5 7/30/06 7/30/06 7/30/06

3/28

8/9

11/9

/12

11/25

1/25

3/7

3/7

10/1
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3/27
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